COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2016

ESTI MATE SUMVARY 14: 07: 00
CONTI D: C19909 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19909- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI VE ALLOW 65 WORK DAYS
US 550 SKYROCKET BOX CULVERT PERCENT TI ME: 78. 46 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. NHPP5502- 079
US 550 SKYROCKET BOX CULVERT R
NAVE OF RQAD:
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
MUELLER CONSTRUCTI ON SERVI CES, | NC. PAY PER OD ENDI NG 10/ 29/ 2016 DATE TI ME STARTED 08/ 15/ 2016
5032 County Road 154 DATE LET 10/ 29/ 2015 DATE WORK BEGAN 08/ 15/ 2016
DATE AWARDED 11/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2015 DATE ACCEPTED
GLENVOOD SPRI NGS CO 81601 (970) 230- 9353 DATE NOTI CE TO PROCEED 08/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,199, 359. 60 PARTI Cl PATI NG $ 920, 864. 22 $ 429, 644. 58
AWARD PROJECT AM: $ 971, 779. 90 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 78% TOTAL EARNI NGS 920, 864. 22 429, 644.58
FUNDS AVAI LABLE: $ 278, 495. 38 STOCKPI LED MATERI ALS 16, 439. 94 0.00
GROSS EARNI NGS 937, 304. 16 429, 644. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,576.70 -933.61
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 922, 727. 46 428, 710. 97
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 922, 727. 46 428, 710. 97
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 428, 710. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19909

PCN: 19909- BI D

PRQJECT: NHPP5502- 079

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00035

Renoval of Pipe

0020 202-00220

Renoval of Asphalt Mat

0025 202-00250

*Renoval of Pavenent Marking

0030 203-01565

Hydraul i c Excavat or

0035 203-01594

Conbi nati on Loader

0040 203-01597

*Pot hol i ng

0045 203-01622

Sweepi ng (Wth Pickup Broon)

0050 203-02330

Labor er

0055 206-00000 Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
1, 290. 00000
13. 000
EACH
200. 00000
194. 000
LF
105. 00000
938. 000
SY
56. 00000
22.000
SF
3. 80000
40. 000
HOUR
255. 00000
20. 000
HOUR
80. 00000
103. 000
HOUR
260. 00000
10. 000
HOUR
145. 00000
40. 000
HOUR
39. 00000
115. 000
(924

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

13. 000
0. 000
13. 000

194. 000
0. 000
194. 000

168. 000
770. 000
938. 000

0. 000
0. 000
0. 000

10. 000
15. 000
25. 000

7.000
9. 000
16. 000

103. 000
0. 000
103. 000

=

000
0. 000

[y

. 000

4.000
13. 000
17. 000

73. 000
42.000
115. 000

Page 2
ESTI MATE RUN 11/ 03/ 2016

14: 07: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 290. 00
0. 00
2, 600. 00
0. 00
20, 370. 00
43, 120. 00
52, 528. 00
0. 00
0. 00
3, 825. 00
6, 375. 00
720. 00
1, 280. 00
0. 00
26, 780. 00
0. 00
145. 00
507. 00
663. 00
630. 00
1, 725. 00



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19909- BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0003 14: 07: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
24, 150. 00000 1. 000 24, 150. 00
0065 207-00205 Topsoi | 35. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 40. 000
LF 0. 000 0. 00
5. 50000 40. 000 220. 00
0075 208-00011 *Erosion Bales (Wed Free) 10. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0080 208- 00020 *Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
2.35000 0. 000 0. 00
0085 208- 00035 *Aggregat e Bag 100. 000 96. 000
LF 0. 000 0. 00
7.00000 96. 000 672. 00
0090 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 12.000
HOUR 0. 000 0. 00
39. 00000 12. 000 468. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 1. 000
HOUR 0. 000 0. 00
70. 00000 1. 000 70. 00
0110 208-00206 *Erosi on Control Supervisor 75. 000 31.000
DAY 25. 000 9, 375. 00

375. 00000 56. 000 21, 000. 00



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19909-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0003 14: 07: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00300 Tenporary Berns 60. 000 30. 000
LF 0. 000 0. 00
8. 00000 30. 000 240. 00
0120 208- 00400 *Wat er Control 1. 000 0. 750
LS 0. 000 0. 00
8, 700. 00000 0. 750 6, 525. 00
0125 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0140 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0145 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
14. 00000 0. 000 0. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 55. 000 0. 000
d ass
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 532. 000 94. 000
TON 437. 410 20, 558. 27
47. 00000 531. 410 24,976. 27
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 267. 000 0. 000
TON 266. 290 77,224.10
290. 00000 266. 290 77,224.10



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19909- BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0003 14: 07: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 420-00113 Geotextile (Drainage) (dass 2) 25. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0.00
0175 506-00212 Riprap (12 Inch) 15. 000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0180 514-00200 Pedestrian Railing (Steel) 138. 000 0. 000
LF 0. 000 0. 00
313. 00000 0. 000 0. 00
0180 MATERI AL ALLOMNCE At Coating Pl ant 138. 000
LF 0. 000 0. 00
119. 13000 138. 000 16, 439. 94
0185 601- 03000 Concrete G ass D 64. 000 0. 000
cY 22.000 14, 850. 00
675. 00000 22.000 14, 850. 00
0190 602-00000 Rei nf orci ng Steel 8, 550. 000 0. 000
LB 1, 640. 000 2,870.00
1. 75000 1, 640. 000 2,870.00
0195 603- 71609 16x8 Foot Concrete Box Cul vert (Precast) 133. 400 63. 000
LF 70. 400 177, 760. 00
2,525. 00000 133. 400 336, 835. 00
0200 607-11525 *Fence (Plastic) 360. 000 360. 000
LF 0. 000 0. 00
4. 00000 360. 000 1, 440. 00
0205 608-00000 Concrete Sidewal k 95. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0210 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0215 619- 06060 6 Inch Ductile Iron Pipe 0. 000 0. 000
LF 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D C19909 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 6
PCN: 19909- BI D ESTI MATE RUN 11/ 03/ 2016
PRQIECT: NHPP5502- 079 ESTI MATE NO 0003 14:07: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0216 619-50480 6 In Plastic Pipe CMO 2 610. 000 610. 000
LF 0. 000 0.00
105. 30000 610. 000 64, 233. 00
0220 619-75048 6 Inch Gate Val ve 3. 000 3. 000
EACH 0. 000 0.00
2, 190. 00000 3. 000 6, 570. 00
0225 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 280 6, 160. 00
22, 000. 00000 0.780 17, 160. 00
0230 626- 00000 *Mobi I'i zation 1. 000 0. 600
LS 0. 400 24, 300. 00
60, 750. 00000 1. 000 60, 750. 00
0235 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 2,438. 00
9, 752. 00000 0. 750 7,314. 00
0240 627-00011 *Paverent Marking Paint (\Waterborne) 6. 500 0. 000
GAL 0. 000 0.00
130. 00000 0. 000 0.00
0245 630- 00000 *Fl aggi ng 1, 250. 000 355. 250
HOUR 581. 250 15, 141. 56
26. 05000 936. 500 24, 395. 83
0250 630-00007  *Traffic Control Inspection 32.000 15. 000
DAY 10. 000 2, 550. 00
255. 00000 25. 000 6, 375. 00
0255 630-00012  *Traffic Control Management 80. 000 33. 000
DAY 25. 000 16, 250. 00
650. 00000 58. 000 37,700. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1. 000
EACH 0. 800 5.20
6. 50000 1. 800 11.70
0265 630-80342  *Construction Traffic Sign (Panel Size B) 26. 000 11. 000
EACH 12. 400 161. 20
13. 00000 23. 400 304. 20



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19909-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0003 14: 07: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 630-80344 Construction Traffic Sign (Special) 30. 000 12. 625
SF 10. 100 262. 60
26. 00000 22.725 590. 85
0275 630- 80350 *Vertical Panel 30. 000 7.500
EACH 19. 500 29.25
1. 50000 27.000 40. 50
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,120. 00
3, 900. 00000 1. 800 7,020. 00
0285 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0290 630-80360  *Drum Channel i zi ng Device 33.000 16. 500
EACH 13. 200 16. 50
1. 25000 29.700 37.13
0295 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 11. 000 1. 000
EACH 8. 900 231. 40
26. 00000 9. 900 257. 40
0300 630-80370 Concrete Barrier (Tenporary) 200. 000 100. 000
LF 80. 000 7,520. 00
94. 00000 180. 000 16, 920. 00
0305 630-80380 *Traffic Cone 35. 000 15. 000
EACH 15. 600 19. 50
1. 25000 30. 600 38. 25
0310 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0315 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
15, 650. 00000 0. 000 0. 00
0320 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19909-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0003 14: 07: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0325 700-70010 F/ A M nor Contract Revisions 125, 955. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70380 F/ A Erosi on Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1, 154, 859. 60 $ 429, 644.58 $ 892, 804. 17
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 300. 00000 1. 000 28, 300. 00
0355 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0360 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 44,500. 00 $ 0.00% 44, 500. 00
PRQJECT TOTAL CURRENT AMI $ 1,199,359.60$%  429,644.58$ 937, 304.17




